
REGIONAL PUBLIC SAFETY REGIONAL PUBLIC SAFETY 
TRAINING CENTERTRAINING CENTERTRAINING CENTERTRAINING CENTER



TRAINING PROPERTY STATUSTRAINING PROPERTY STATUSTRAINING PROPERTY STATUSTRAINING PROPERTY STATUS

•• Original property was purchased and Original property was purchased and 
closed on 6/10/08closed on 6/10/08

•• 30.22 acres 30.22 acres 
•• 21 acres of buildable area21 acres of buildable area
•• Zoned RZoned R--55
•• Located between Paradise Lake Road and Located between Paradise Lake Road and oca ed be ee a ad se a e oad a doca ed be ee a ad se a e oad a d

Echo Lake Road adjacent to SR 522Echo Lake Road adjacent to SR 522
•• Purchase price of $925,000.00Purchase price of $925,000.00p $ ,p $ ,



•• Second site is currently under negotiation.Second site is currently under negotiation.
•• 20 acres20 acres20 acres 20 acres 
•• Zoned R5Zoned R5
•• Current offer $850 000 00Current offer $850 000 00•• Current offer $850,000.00Current offer $850,000.00
•• Owners have agreed to sell to fire district.Owners have agreed to sell to fire district.
•• Group 4 is standing by to conduct preGroup 4 is standing by to conduct pre--

closing studies.closing studies.



Area MapArea Mappp



UtilitiesUtilities



NEXT STEPSNEXT STEPSNEXT STEPSNEXT STEPS

•• Finalize additional 20 acresFinalize additional 20 acres

••Identify partnerships andIdentify partnerships and••Identify partnerships and Identify partnerships and 
obtain commitmentsobtain commitments

•• Establish planning groupEstablish planning group
•• Appoint a project managerAppoint a project managerpp p j gpp p j g
•• Publish Request for ProposalPublish Request for Proposal
•• Select an architect / consultantSelect an architect / consultant•• Select an architect / consultantSelect an architect / consultant
•• Develop Develop InterlocalInterlocal AgreementAgreement



•• Identify & market funding sourcesIdentify & market funding sources
•• Master plan the site and primaryMaster plan the site and primaryMaster plan the site and primary Master plan the site and primary 

buildings/training propsbuildings/training props
•• Design phaseDesign phase•• Design phaseDesign phase
•• Permit phasePermit phase

Si d lSi d l•• Site developmentSite development



•• Construction phaseConstruction phase
•• Operate and maintain facilityOperate and maintain facilityOperate and maintain facilityOperate and maintain facility


